

Page Denied



ROUTING AND RECORD SHEET

SUBJECT: (Optional) Proposed Action Plan to Resolve Parking Issue at the Headquarters Complex

STAT FROM	Deputy Chief, FMD, OL 3E14 Hqs		EXTENSION	NO. OL 10137-87
STAT			DATE	9 June 1987
TO: (Officer designation, room number, and building)	DATE		OFFICER'S INITIALS	COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)
	RECEIVED	FORWARDED		
1. C/FMD/OL 3E14 Hqs	6-9-87		<i>[Signature]</i>	<p>5. Here is FMD's action plan for the resolution of the parking situation at Hqs. Unless you have a problem, I intend to have them proceed as outlined.</p> <div style="border: 1px solid black; height: 80px; width: 250px; margin: 10px 0;"></div> <p>7-9 OUR only concern must be the "NEW ARBOYS" when we go for constructing New west A - This is strictly a Political Decision.</p> <div style="border: 1px solid black; height: 30px; width: 120px; margin: 10px 0;"></div>
2.				
3. AD/L	6/16/87		<i>[Signature]</i>	
4.				
5. DDA / EYA 7D24 Hqs	19 JUN 1987	6/19	JR	
6.				
7. ADDA	22 JUN 1987		<i>[Signature]</i>	
8.				
9. DDA	22 JUN 1987		seen	
10.				
11. DDA/DA				
12.				
13. DDA/Registry				
14.				
15.				

TRANSMITTAL SLIP		DATE
TO: DDA		
ROOM NO.	BUILDING	
REMARKS: Your copy		
FROM:		
ROOM NO.	BUILDING	EXTENSION

9 June 1987

MEMORANDUM FOR: Acting Director of Logistics

VIA: Chief, Facilities Management Division, OL

STAT FROM:

[Redacted]

Deputy Chief, Facilities Management Division,
OL

SUBJECT: Proposed Action Plan to Resolve Parking Issue
at the Headquarters Complex

STAT The attached action plan encompasses those recommendations made in the briefing on Parking presented to the Deputy Director for Administration on 12 May 1987. In order to meet our objective of providing [Redacted] spaces by August of 1988, approval of this plan is requested. The estimated \$1 million cost of this effort has already been identified to the DA level by OL/B&F as an unfunded requirement in FY-88.

STAT Attachment

Orig & 1 - Adse

2 - DDA

1 - OL Files

1 - FMD Official

1 - FMD Chrono

[Redacted]

OL 10137-87

ACTION PLAN - PARKING AT HEADQUARTERS COMPLEX
Declassified in Part - Sanitized Copy Approved for Release 2011/12/13 : CIA-RDP89G00643R000900050018-4

	<u>ACTION</u>	<u>RESP. OFFICE</u>	<u>TIMEFRAME</u>	<u>FUNDING</u>
	1. Remove dirt mound adjacent to West A Lot	NBPO	Jul-Dec 87	NBPO
	2. Identify new site for Day Care Center	FMD	Sept 87	----
	3. Solicit management's support for staggering of work hours	FMD	Sept 87	----
	4. Develop gate flow rate control procedures	FMD	Sept-Oct 87	----
	5. Design new West Lot and holding pond	FMD	Oct-Dec 87	TBD
	6. Determine amount of additional Metro bus support that will be provided	FMD	Oct-Dec 87	----
	7. Public relations campaign, inform employees of new parking plan, encouraging carpools, metro use, etc.	FMD	Nov 87/ongoing	----
	8. Gain access to top level of parking deck, new portion of perimeter road, and old West Lot	FMD/NBPO	Jan 88	
	9. Start recording flow rates at all 3 gates	FMD	Jan 88	----
	10. Reallocate parking permits to current occupants and personnel from new components moving onto compound	FMD	Feb 88	----
	11. Construction of expanded West A lot and holding pond	FMD	Feb-June 88	TBD
STAT	12. Construction complete - <input type="text"/> spaces available	FMD	July 88	
	13. Annual re-allocation of permits	FMD	Mar 89	
STAT	NOTE: Item 8 will provide approximately <input type="text"/> spaces that will offset spaces lost during construction of new West A Lot			